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TO: Inspection Bra.nch/PD/ oL DATE T ooy 1963
REPORT PERIOD: __ Twcoubor 1962 ' CONTRACT #___- 25X1A
REPORT #

(If final, so state)

Contractor

Address

| Commodity/Service Imugé Quallty Mater Cla.ssification_. Sacrat 25X1A

No. Of Prototypes 1 Contract C'omplet‘ion Date 18 meﬁm%_%

The Contract is on schedule: X  Yes No

‘The Contractor will remain within his . allocated funds: X Yes No
An extension of time will be necessary: Yes X No

All phases of the technical progress are satisfactory: & Yes No

The overall performemnce of this Contractor is: {5_«7 Satisfactory

NOTRE: If unsatisfactory or subject to im- ﬂ Subject to Improvement
provement indicate reasons under
comments. /7 Unsatisfactory

Comments: P*\.;&mmmz wodol waz shipped 27 Decerbior 1962 on 25X1A

1 bo trams-shipped to
ional Burosu of Standerds for 1nstalletion und test. Item
should not be uncrated oxcept at Bureau of Stapdawds under super-

vigion of 25X1A

DECLASS REVIEW by NIMA/DOD
25X1A

Recommended Action:

_Date of last visit to Contractor's Plant: Pecerfror 1962

Inspected by:

Division & Extension F&DS / 3308
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